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September 15, 2017
Project No. 8128.02.02

Dana Bayuk

Oregon Department of Environmental Quality
Northwest Region

700 NE Multnomah Street, Suite 600

Portland, Oregon 97232

Re:  Monthly Progress Report—August 2017
Siltronic Corporation
7200 NW Front Avenue, Portland, OR
Order No. ECVC-NWR-00-27

Dear Dana:

The Order Requiring Remedial Investigation and Source Control Measures, Oregon
Department of Environmental Quality (DEQ) No. ECVC-NWR-00-27, issued by DEQ to
Siltronic Corporation (Siltronic) and NW Natural (NWN) on October 4, 2000 (the 2000 Joint
Otrder), requires submittal of monthly progress reports. This progress report encompasses the
reporting period spanning August 1, 2017 through August 31, 2017. The next progress report
is due October 15, 2017.

Because the 2000 Joint Order and the 2016 Unilateral Order (No. OPSR-NWR-16-02, issued
to Siltronic on August 16, 2016 [2016 UAQO]) have overlapping requirements on the Siltronic
Operable Unit (SOU), Siltronic has previously sought to confirm that the Stormwater Source
Control Evaluation (SSCE)' work on the SOU met the needs of both the 2000 Joint Order and
the 2016 UAO. In a letter dated February 15, 2017, DEQ requested that Siltronic compile all
SSCE work into a single work plan. As such, future work related to the SSCE will be provided
in this monthly progress report related to the 2000 Joint Order. In doing so, unless DEQ
instructs otherwise, Siltronic will proceed under the notion that this reporting regime will
concurrently satisfy any overlapping requirements shared between the 2000 Joint Order and
2016 Unilateral Order concerning activities undertaken on the SOU, while also meeting DEQ’s
request that the SSCE work be conducted under a single work plan. Therefore, the 2000 Order

UIn a letter dated May 23, 2017, provided by DEQ in response to Siltronic’s submittal of its Revised Source
Control Evaluation Work Plan, DEQ requested that “future related submittals appropriately reference
stormwater source control only.” Siltronic is happy to oblige and will hereafter refer to this work as
Stormwater Source Control Evaluation (SSCE).
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Monthly Progress Reports will include the SSCE efforts, and those activities related to the
Gasco Operable Unit (GOU)—Allen property.

ACTIONS TAKEN UNDER THE 2000 JOINT ORDER SINCE THE PREVIOUS
PROGRESS REPORT

Communications and Submittals

On August 1, MFA notified DEQ by email that field activities were postponed until August 14
through 23, 2017 due to extreme temperatures.

On August 8, MFA received by email DEQ comments on the June 19", 2017 letter prepared
by MFA on behalf of Siltronic containing technical comments on NW Natural’s DNAPL
Monitoring Summary Report — 2016 dated April 7, 2017.

On August 10, MFA submitted a monthly progress report to DEQ for work performed by
MFA on behalf of Siltronic in July 2017, pursuant to the 2000 Joint Order.

On August 15, MFA, on behalf of Siltronic, submitted to DEQ via email a technical
memorandum titled “Results of the groundwater intrusion pathway assessment for the Siltronic
Stormwater Source Control Evaluation” as required by DEQ for the Stormwater Source
Control Evaluation.

On August 15, MFA, on behalf of Siltronic, submitted to DEQ via email a technical
memorandum titled “Results of the overland flow assessment for the Siltronic Stormwater
Source Control Evaluation” as required by DEQ for the Stormwater Source Control
Evaluation.

On August 24, DEQ confirmed receipt via email of the Overland Flow and Groundwater
Intrusion Assessment Memos submitted on August 15, 2017 and referenced above.

Fieldwork
On August 1, MFA downloaded data from groundwater transducers installed in select
monitoring wells.

On August 14 and 17, MFA conducted monitoring of Siltronic groundwater wells, consistent
with the DEQ-approved performance monitoring program.

On August 15, 2017, MFA conducted bimonthly thickness measurements of Portland Gas &
Coke (PG&C) waste DNAPL in WS-15-85, WS-33-81, and WS-43-36.

R:\8128.02 Siltronic Corp\Documents\Monthly Progress Reports\2000 Joint Order\02_2017.09.14 Monthly Progress
Report\2017_09_15_Lf_MPR August 2017_2000 Joint Order.docx
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On August 23, MFA collected bimonthly combustible-gas measurements in support of the
ongoing performance monitoring program, as required by DEQ.

On August 23, MFA collected bimonthly soil vapor samples, consistent with the ongoing
performance monitoring program required by DEQ.

During August, Siltronic provided access, as necessary, to representatives of NWN for work
associated with the NWN source control measures.

ACTIONS TO BE TAKEN IN THE NEXT TWO MONTHS

Communications and Submittals
No communications or submittals are scheduled during the next two months.

Fieldwork

DEQ has directed NWN to take over Siltronic’s groundwater performance monitoring on the
GOU-Allen and likewise has ordered Siltronic to take over sampling of six NWN wells on the
SOU, even absent a DEQ-approved work plan. Siltronic is working with NWN on preparing
the requisite access agreement(s) necessary to make this sampling possible. Sampling will begin
as soon as the above-referenced access agreement(s) are in place.

September field activities will include quarterly groundwater monitoring.

October field activities will include quarterly water level measurements; bimonthly PG&C
waste DNAPL thickness measurements at selected wells (WS-15-85, WS-33-81, and WS-43-
36); groundwater performance monitoring; bimonthly combustible-gas measurements; and
bimonthly and semiannual vapor sampling.

Weather permitting, stormwater sampling will be conducted consistent with the Revised SSCE
Work Plan approved by DEQ.

TEST RESULTS AND DATA RECEIVED

The attached Microsoft® (MS) Excel® data file contains performance and quarterly
groundwater monitoring data, as well as the soil vapor data received through the end of the
reporting period.

PROBLEMS EXPERIENCED OR RESOLVED

No problems were experienced during the reporting period.

R:\8128.02 Siltronic Corp\Documents\Monthly Progress Reports\2000 Joint Order\02_2017.09.14 Monthly Progress
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Please call Michael Murray at (971) 544-2139 if you have any questions or comments
regarding the contents of this month’s progress report.
Sincerely,

Maul Foster & Alongi, Inc.

Michael R. Murray, RG, EIT

Senior Hydrogeologist
Attachment/enclosure:  MS Excel file (as attachment to the e-mail and on CD with the
hard copy)
cc: Myron Burr, Siltronic

Ilene M. Munk, Foley & Manstield
Chris Reive and David Rabbino, Jordan Ramis
Keith Johnson, DEQ

Paul Siedel, DEQ

Henning Larsen, DEQ

Matt McClincy, DEQ

Eva DeMaria, USEPA

Sean Sheldrake, USEPA

Rene Fuentes, USEPA

Lance Peterson, CDM

Bob Wyatt, NWN

Patty Dost, Pearl Legal Group LLC
John Edwards, Anchor QEA LLC
John Verduin, Anchor QEA LLC
Catl Stivers, Anchor QEA LLC
Ben Hung, Anchor QEA LLC
John Renda, Anchor QEA LLC
Jen Mott, Anchor QEA LLC
Halah Voges, Anchor QEA LLC
Taku Fuji, Anchor QEA LLC

Rob Ede, Hahn and Associates, Inc.
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